
Before the 
Federal Communications Commission 

Washington, D.C. 20554 
 
In the Matter of          )  PS Docket No. 06229   
              ) 
Quarterly Status Report  for the Adams County     ) 
Communication Center, Adams County,      ) 
Colorado, for the development of a 700MHz  ) 
Public Safety Broadband Network      ) 
 
 
I. Introduction 
 

As identified in paragraph 64 of the Waiver Order of May 12, 2010, Petitioners 
must file quarterly reports detailing the progress of system development in three 
areas; planning, funding and deployment. The following report is the fifth quarterly 
report summarizing the efforts of the Adams County Communication Center 
(ADCOM 911) in this matter during the timeframe of April 20, 2011 to July 19, 2011. 

 
II. Status Report 
 

A. Planning 
i. LTE Vendor Selection: ADCOM 911 has completed its competitive 

selection process and has chosen Raytheon Corporation to be the 
system implementer for our LTE project.  The infrastructure 
equipment to be installed will come from IP Wireless.  The contract 
was signed on July 6, 2011 and has an estimated completion date of 
March 2013.  

 
ii. Additional System Planning: During this period ADCOM 911 

successfully completed the Environmental Assessment process as 
called for by the BTOP program and received its Finding Of No 
Significant Impact (FONSI) on June 30, 2011.  This will allow ADCOM 
to proceed with all required construction and implementation 
activities related to the project.  During this time ADCOM 911 has, and 
continues to work with neighboring partners to establish all required 
fiber‐optic network infrastructure agreements required to implement 
the system.  Due to legal conflicts between NTIA BTOP requirements 
and FAA requirements, the Denver International Airport was unable 
to continue as a sub‐recipient on the BTOP grant.  ADCOM 911 is 
currently working with the City of Denver to find alternative 
approaches that will allow the LTE system to provide the desired 
coverage at DIA. 
 

B. Funding 



i. As mentioned earlier, ADCOM 911 received its FONSI, which frees the 
restrictions on spending associated with the BTOP grant.  During this 
quarter, ADCOM 911 did expend BTOP funds in accordance with the 
6‐month budget; however these funds were not related to system 
development.  With a signed contract, ADCOM 911 will accelerate it’s 
spending on the LTE system. 
 

C. Deployment 
i. Based on the Raytheon contract, ADCOM 911 expects to have initial 

test capability by the Fall of 2011.  This will entail basic EPC 
functionality and a single test eNodeB.  ADCOM 911 will immediately 
begin all site preparation work required to install production eNodeB 
sites.  The current schedule calls for initial deployment of eNodeBs to 
begin in the Spring of 2012 and continue through the end of 2012.   At 
this time we estimate the system will be fully operational by the 
Spring of 2013. 


